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Intr odu ction 
The focus of the following evaluation includes a summary of actions
 
prior to the implementation of this loan, 
 initial implementation actions 
and inputs /outputs and the verification of the goal and purpose statement 
of the project. This PAR should provide an informative and useful
 
surmary-to-date document. 
 The first collaborative evaluation, with 
participation from the SNU Project Committee, the U. S. Project

Coordinator and the USAID, required under
as this loan, in accordance 
with the plan submitted in compliance with Section 3. 2 of the Loan 
Agreement, is currently scheduled to be conducted in May 1977.. Sub­
sequent to that evaluation, the next PAR will be prepared and submitted. 
II. Performance of SNU in Regard to Initial Actions and Key Inputs 
Relating to the Loan 
A. In mid 1973, SNU identified the critical need to create the
 
capability within Korea 
 to produce scientists who are fully qualified

by international standards 
to staff Korea's universities, colleges,

industries 
and research institutes. SNU conceived the idea that this
 
capability could be created effectively through the development at SNU
 
of graduate programs in basic sciences. SNU faculty 7nembers 
con­
ceptualized 
their idea in their initial proposal, "A Program for the
Strengthening of the 




B. During a six-weeks period, Sept. - Oct. , 1974, SNU officials,
administrators and faculty members worked jointly with a team of AID­
financed U.S. scientists to conduct a feasibility study. The report of
 
the study team, Report of the Korea/USAID Feasibility Study Team,
 
was published October 1974. It served as an excellent basic reference
 
in developing the Project Paper for this loan.
 
C. SNU provided capable assistance to the AID/W and USAID/K
personnel in the preparation of the Project Paper in April, 1975. 
D. On the basis of the Project Paper, AID/W authorized the Loan 
on May 16, 1975. 
E. Officials of the ROKG and USAID Korea signed the Loan 
Agreement on September 13, 1975. 
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F. In January 1976, the ROKG approved a local currency budget

of $2, 237, 300 for the project.
 
G. SNU recruited Dr. W. Ryland Hill as U.S. Project Coordinator
and signed with him a two-year personal services contract for the period,June 1, 1976 through May 30, 1978. He arrived at SNU on May 28, 1976, 
to begin his assignment. 
H. SNU recruited Mr. Paul D. Merrick U. S.as Liaison consultant
and on June 22, 1976, signed with Mr. Merrick an initial one-yearpersonal services contract for the period, July 1, 1976 through June 30,1977, with an understanding that the contract would be re-negotiated

for the remaining period in the life 
of the project. 
I. To fulfill the final Conditions Precedent (CPs), SNU submitted
 
to USAID on June 11, 1976, documents 
 vAh ich include project implementa­
tion plans such as schedules for bringing U.S. visiting professors to
SNU and sending SNU professors 
to the U.S. for advanced preparation/
research, lists of library materials and laboratory equipment,
project evaluation plans. These plans and
 were developed in consultation

with USAID and with Dr. Ryland Hill, on board 
at SNU as U.S. ProjectCoordinator. Because of lack of delegated authority from AID/W for
USAID/Korea 
to approve these documents, USAID/K submitted the
documents 
 to AID/W for authorization. On August 20, 1976, AID/W

approved the SNU documents and un August 23, 1976, USAID issued
Implementation Letter No. 




J. Prior to meeting the final CPs, and with approval of AID/W,SNU engaged the services of Dr. Chung W. Kim, professor of Physics,Johns Hopkins University, as a U.S. visiting professor at SNU for the
period June 5, 1976 to September 4, 1976. 
 Dr. Kim, a distinguishedprofessor of particle physics in the U. S. , made an outstanding contri­
bution to the SNU project. 
In order to expedite initial implementation of the project, two 
more American visiting professors were brought to SNU in August,
under an arrangement similar to that for Dr. Kim. 
1976 
Their arrival atthe beginning of the second semester at SNU brought to a total of fourthe number of American professors who have participated and/or areparticipating in the project since May, 1976. The two American visiting 
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professors are Dr. Keum Hwi Lee, Associate Professor of Physics,University of Missouri, Columbia, Missouri, and Dr. Dong Hoon Lee,Associate Professor of Mathematics at Case-Western Reserve Universityin Cleveland, Ohio. Dr. Keum Hwi Lee arrived in Seoul on August 31,1976, and immediately took up teaching and research duties in the SNUPhysics Department as planned by the projecf personnel. Dr. DongHoon Lee arrived in Seoul on August 29, 1976. Dr. Dong Hoon Leeimmediately took up duties in the Department of Mathematics where
he will serve the project for a year as 
a U.S. visiting professor. 
K. With fulfillment of the CPs, SNU requested issuance of aLetter of Commitment (L/Com) in the amount of $360, 350 to finance:1) the services and other eligible costs of Mr. Merrick, U.S. LiaisonConsultant, and U.S. visiting professors; 2) stipends and allowancesfor SNU professors going to the U.S. for advanced preparation/research;
and 3) procurement of library materials. AID/W issued the L/Com onSeptember 30, 1976, to make funds available for Mr. Merrick to payfor the required services and other eligible costs mentioned above. 
L. As a result of the highly successful work initiated by SNU andDr. Ryland Hill and pursued and finalized in an outstanding manner byMr. Paul Merrick, all five SNU visiting professors scheduled to go tothe U.S. in the fall of 1976 for advanced preparation/research obtainedexcellent placements in American universities which have strong graduateprograms. Three of the universities, 

Berkeley, University of California at
Stanford University, and University of Michigan are amongthe top ten in the U.S. in the science fields. A Letter of Credit at the
Bank of America, San Francisco, enabling Mr. 
 Merrick to pay eligiblecosts to the SNU visiting professors was opened. All five professorsdeparted Korea for the U.S. on October 21, 1976. 
III. Key Outputs Relating to the Initial State of the Loan Project

SNU Graduate Program of Basic Science
 
A. Objectively verifiable indicators of the excellence of the workof the U.S. visiting professor, Dr. Chung W. Kim, include two publi­cations, 1) Selected Topics in the Theory of Nuclear Beta Decay, and2) Lectures on the Physics of New Particles. 
Kim as 
These publications wereprepared by Dr. an integral part of his assignment at SNU. Thelecture series and the set of lecture notes on High Energy ParticlePhysics provide a set of materials which can serve as a basis for future 
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research in the SNU department of physics. Dr. Kim engaged with 
several SNU faculty members in theoretical research which will result 
in 	publications in scientific journals in the U.S. He also provided 
counsel to the SNU department of physics concerning its future research 
directions, and overall guidance to SNU project personnel in regard to 
the aims and implementation of the SNU project. 
B. Dr. Dong Hoon Lee has begun research with an SNU professor, 
and this effort will lead to collaborative research at Dr. Lee's home 
university, as tit SNU professor is scheduled to go there following 
Dr. Lee's return to the U.S. 
C. Dr. Keum Hwi Lee has begun research with the solid-state 
group in the physics department, research which is of special importance 
to the development of the electronic industry in Korea. 
IV. Purpose of the Loan Project 
A. The purpose of this Project is to develop the graduate program 
of basic science at SNU by 1980, to produce scientists who are fully 
qualified by international standards to staff Korea's universities, 
colleges, industries and research institutes. This purpose which is 
the same as that stated in the Project Paper is still valid. * 
B. Conditions which will exist when purpose stated above is achieved. 
1. An organized, qualified graduate faculty of science and 
mathematics by 1980. 
2. Fewer Koreans going abroad for graduate degree programs. 
3. Appropriate curricula. 
4. Instructional materials, libraries and laboratories required 
to produce qualified personnel and plans for continued maintenance. 
5. Research capability. 
* 	 Seoul 7014 dated 9-9-75 and State 216512 dated 9-12-75 document 
SNU's decision and AID/W approval that the project should be the 
Graduate Program of Basic Science, enabling the project to benefit 
from talents of science professors throughout the SNU faculties. 
6. Consultative capability. 
7. Capability for evaluating student performance. 
8. Procedures for evaluating capability of faculty in achieving
its objectives. 
C. As the project has just been launched with a total of four U. S.
visiting professors having participated at SNU and a total of five. SNU
professors having been placed 
at U.S. universities, it is too early to

cite evidence 
of progress additional to the list of accomplishments

detailed in section II of this Report.
 
V. Goal of the Loan Project 
The goal of this project is to create the capability within Korea to
 
produce scientific 
personnel required for Korean development. 
Achievement of the purpose of this project will make a significant
contribution to the project goal. At the highest level of government
and throughout the private wellas as the public sector in Korea,is regarded as the most prestigious institution of higher 
SNU 
education in
the country and is relied upon to provide qualified leadership and 
manpower essential for national development. With the successful
establishment of the Graduate Program of Basic Science at SNU, Korea
will have the capability to produce scientific and technical personnel
required to meet national development needs. As the project has justbeen launched, it is too early to show evidence that accomplishment
of the project purpose has contributed significantly to the project goal. 
